

Timeline

**COMMUNITY & STAKEHOLDERS
ENGAGEMENT**

COMMITTEE OUTCOMES

**COLLABORATIVE MODELLING
PROJECT INPUTS**

May – June
2017
(3 meetings)

Ongoing dialogue and internal communications with TAs, WWL and within GWRC at councillor, executive and planner levels

Explore policy management options, including allocation of takes and discharges

Urban and rural diffuse contaminant loads

July – August
2017
(2 meetings)

Brown Bag presentations and workshops with TAs, WWL and within GW

Identify draft policy preferences

Wastewater network overflows

Focus Group dialogue with property development professional associations

Start identifying places to maintain or improve

Urban hydrology case studies

Community engagement questions identified and issued through appropriate channels

Identify draft objectives for each water management unit

Freshwater attributes

September - October
2017
(3 meetings)

Community and stakeholders feedback collated to inform final decision-making

Identify draft limits and policy approaches

Harbour and coastal attributes

Economic impacts (costs and benefits)

Social impact assessment

Kaitiakitanga assessment

Finalise objectives for each water management unit, limits and policy approaches

All modelling results delivered to inform final decision-making

November - December
2017
(2/3 meetings)

Whaitua Implementation Programme